FLM:GG [05/04/06]
Item No. 18.

anorpINaNcE 2006-05-04-0540Q

APPROVING CHANGE ORDER (19-FINAL) IN THE AMOUNT OF $29,457.98
PAYABLE TO FMG CONSTRUCTING CO., L.L.C., AND AMENDING THE
PROFESSIONAL ARCHITECTURAL SERVICES AGREEMENT WITH REHLER,
VAUGHN & KOONE, INC. IN THE AMOUNT OF $21,272.60 FOR ADDITIONAL
MATERIAL QUANTITIES AND CONSTRUCTION ADMINISTRATION FEES IN
CONNECTION WITH THE JULIA YATES SEMMES BRANCH LIBRARY
PROJECT, LOCATED IN DISTRICT 10; AND APPROPRIATING FUNDS FROM
1999 GENERAL OBLIGATION LIBRARY SYSTEMS IMPROVEMENT BOND
FUNDS.

WHEREAS, this Ordinance approves Change Order (19-Final) in the amount of $29,457.98 payable
to FMG Constructing Co., L.L.C. to compensate for additional material quantities made to the original
scope of services; and

WHEREAS, on May 13, 2004, Ordinance No. 99195 awarded a construction contract to FMG
Constructing Co., L.L.C. in connection with the Julia Yates Semmes Branch Library Project; and

WHEREAS, on November 21, 2002, Ordinance No. 96782 authorized the execution of a professional
services contract with Rehler, Vaughn & Koone, Inc. for architectial services in connection to the Julia
Yates Semmes Branch Library Project; and

WHEREAS, this Ordinance approves the amendment of the professional architectual services
agreement with Rehler, Vaughn & Koone, Inc. in the amount of $21,272.60 for additional construction
administration fees; and

WHEREAS, approval of this Ordinance will be a continuation of Council policy to complete
previously approved 1999 General Obligation Library Improvement Bond, 1999 General Obligation
Park Improvement Bond and Certificates of Obligation funded Capital Improvement Projects; NOW
THEREFORE,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The City Manager or her designee is hereby authorized to execute Change Order
(19-Final) in the amount of $29,457.98 to the contract with FMG Constructing Co., L.L.C. Said
contract was approved on November 21, 2002 pursuant to Ordinance No. 96782 in connection with the
Julia Yates Semmes Branch Library Project. A copy of Change Order (19-Final) is attached hereto
and incorporated herein for all purposes as Attachment I.

SECTION 2. The City Manager or her designee is hereby authorized to execute the amendment to
the professional architectual services agreement with Rehler, Vaughn & Koone, Inc. in the amount of
$21,272.60 for additional construction administration fees.
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SECTION 3. The following financial adjustments are hereby approved:

a) The amount of $29,457.98 is appropriated in Fund 45099000, General Obligation Capital
Projects, Project Definition 04-00104, Julia Yates Semmes Branch Library, WBS element 04-
00104-05-02, and is authorized to be encumbered and made payable to FMG Constructing
Co., L.L.C. when a purchase order is issued.

b) The amount of $21,272.60 is appropriated in Fund 45099000, General Obligation Capital
Projects, Project Definition 04-00104, Julia Yates Semmes Branch Library, WBS element 04-
00104-04-01-02, and is authorized to be encumbered and made payable to Rehler, Vaughn &
Koone, Inc. when a purchase order is issued.

c) Appopriations in Fund 45099000, WBS element 04-00104-05-02-01 shall be reduced by
$50,730.58.

SECTION 4. The financial allocations in this Ordinance are subject to approval by the Director of
Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City
Manager or the City Manager’s designee, correct allocation to specific SAP Fund Numbers, SAP
Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers,
SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as
necessary to carry out the purpose of this Ordinance.

SECTION S.  This ordinance shall take effect on the May 14, 2006.

PASSED AND APPROVED this 4th day of May, 2006.

L ol

City

ATTEST: D%Z(L /@)
erk

APPROVED AS TO FORM
ity A




CITY OF SAN ANTONIO =arm PW-15

' PUBLIC WORKS DEPARTMENT 32v. 5/2005
FIELD ALTERATION REQUEST .Submit 2 Originais)
Date Preparad: January 30, 2006 Fielg Alteration No. 19 Project Nz 04-00104
Project Name: Julia Yates Semmes Branch Library

(Project Name as showin on the Work Project Authorization)

The revision or amenament descrnbed below 1s to the work originaliy or previcusly specified is heraby requested, inciucing all cranges i costs. (Descrips w<ix Lo be added or

deleted, including SAP Material number. Attach a revised plan sheel afiected or drawings.)
Piease see Altachment "J"

Justification for Proposad Alteration (Describe in detail why this work is to be added or deleted. Use attachments if nzzessary.):
Please see Attachment “J*

Field Alteration will resuit in change to Contract Cost as: [X}] Increase [ } Decrease $ 29437.98
Field Alteration will result in change to Contract Days as: [ X] increase { } Decrease ¥ Jays 21
(To be nagotialed by ihe Conlractor and the City.) [ ] Working Days { X } Calendar Days
[REQUESTED BY:
e e (i fafoe
Rehler, Vaughn«&’}focne, Inc. Date Roland Garcia Date
745 E. Mutherry, Suitz 501 Owner
San Antonio. Texas 73212+3186 FMG Contracting Compzr~.. L.L.C. i
RECOMMENDED BY: /

" //64'-./ sz// l S0 /00 ,L,»‘/;//J’ _// A_jﬂ'\v/;x’-/ 7o f P
Heath J Wenrcn-Arcrilact Dat2 Aubr®y George-As; rstarx Cirector Dale
Rehler, Vaughn & Kaene, Inc, Library Departm

N \

,7 / VAN

i \i -/(._«.//‘/J (- /M‘// Q;/
Wiliam A. Heasley, ~r2nitect o Datz William E. Krause Datz
CAD Project Managsr Capital Program Manags-
APPROVED BY:
Leopoldo P. Cervaniss, P.E. Da:=s Thomas G. Wendnrt, P.Z. (if over 525,000, Date
City Engineer Direciar of Public Works

FOR CITY USE ONLY

Qrdinance RequireZ: [ ) Yes [ ] No { | FA Amount $25,000 (+ or -) [ ] Additiorz. funds requirs: =

WBS Elernent; Wgs Elemsnt:

Construction Contingency Fund: S

Qriginal Contract Amount: $
Previous Aporoved FAs: § Pravious Approvec FA: S
This Field Alteration: 3 This Ficld Alterztion: S
Total: s Total Field Alteraticns: $
Balznce: $
Fund #: Crdinance ¥: {r-dinance Dezz:
Purchase Requisiticn # Contract # Purchase Crozr #

NOTE: This form is a local governmeat recort and shall be retained in accordance with ttie provisions of the Locai Government Code, Section 201, Provide twz 2) originals with

supporting documents. "

XA
JE

ATTACHMENT I :

To
Ordinance No. 2006-05-04-




a

JULIA YATES SEMMES LIBRARY - FIELD ALTERATION NO. 19
ATTACHMENT “J”

“The revisizn or amencmeant described below is to the work originally or previously specified is hereby
reguested, inciuding alz Mol anges in costs. (Describe work to be added or deleted, including SAP Macerial

number. ~zzach a reviszZ plan sheera c.,[ed or drawings.)”

. 9C%s percent o7 =ity costs for electrical power. See Attachment “A”,

. Muiziple changz: made in the field. Refer to Arcachment “B".

. Acling snadinz Jevices in Meeting Room 123 and Manager Rocm 106. Refer to Attachment
"C

. Delzsre 0" high z:!vanized chain link fence. Add 3' high vinyl coated chain link fence. Refer to

Atzzchment ‘T

. Ins:all rrack ligrzing. Refer to Artachment “E”.

. Acc smcike derzzzors. Refer to Attachment “F”.

. Hzu of Liorary mash rrom move in (negotiated price $690.00.)

. ACZ brake mez:! in display case (negotiated price $253.00.)

. Crzair for incorrazt counter dnstallation ($214.20.)

. AZd wiring for water cistern sump pump. Refer to Attachment “G”.

. Medirve cmc:l supoly to water cisterns. Refer to Attachmenc “H”.

”

“Justificadizn for Propo:‘ej Alteration (Descrite in detail why this work is to be added or deleted. Use
1

attachmernis if necessar:

. Licrary tegan 1o cccupy spacs for move in. Refer to Attachment “A”.

. Cuner raquestz2 changes. Refer to Actachment “B”.

> T: zllow room 1= darken. Refer to Actachment “C".

. Przvide guardra;' retaining walls. Refer to Attachment “D”.

. Tc ighr added z:- work Rerer to Attachment “E”.

. Rezussted in %:ld by inspector. Refer to Attachment “F".

. Lx:':—m was no- zole to dispese of trash.

° Te zecrer direc: lighe

. C::nte: was ir:zzlled incorreziy but excepted with credit.

. Trzse irems wer2 not included in FA No. 13, which modified the water cistern system. Refer to

Arachment “C” and “H™.




REING YIUS ACCOUN

DISCOMNECTION NOTICE - 1 4l
| Dpumestr “A—1.
; T
Please pa f@ n or betore December 07, 2005, Failure to make payment will result in your
ject?

services b b o disconnection without further notice. This due date will not be changed
by later billings. i

“If your services are disconnécted, you will be required to pay: _
New or additional deposits equal to a two-month bil 4
Reconnect charges :

Other charges and fees as appropriate

“If afield trip is required, a cdliection fee will be charged.

;"I you dispute this bill, you are entitled to be heard. Call (210) 353-2222 or come to our offices
for a review of your account, (See reverse side for office hours and locations).

“If you have alteady paid thigbill, please disregard this notice., L

AVISO _
Sus servicios seran suspendidos sin mayor aviso si usted no paga su recibo de $4,318.35

antgs del 07 de diciernbre de|2005. Uame af (210) 353-2222 para ayuda en fa
explicacion de este racibo.

Y
<
~
A
W
S 1 N S,

Next scheduled Meter Read Date: November 21, 2005

PRY-BY-PHONE 1-800;405—3521 PAY CNLINE www.cpsenergy.com

PLEAS PRESENT BOTH PORTIONS IF PATING IN FERSON
St
v,

i AN R PO Meweiel b Seemaemean. s, L

EnC‘CSGd dcﬂahcﬂ "W S - '! Q! 1 3‘ PISRTRN oW s0stls T N 4 LTan i ey ——maa
IEAP, Inc. § i JQ’LL z : Total Amount 3 P ;
Mo aucantimay S0 g - K ! 1 :'

] i Enclosed N .

Jree e TS ARRTS L WL SRR st ST SR

Check here it your acdress or phone number has
changed. Make changes on the reverse side,

"7 DO NOT WRITE BELOW THIS LINE
1 3001578k39 5 DQUEEUDDDDUDU ooooDoo43)a5L DODDOOOY3LASL DY 7 O
. o

. ! #3001575639 3%-04-1-1207
CPS ENERGY : FMG CONTRACTING COMPANY, LLE

PO BOX 2676 . 3401 S GEVYERS ST STE 1

’ SAN ANTONIQ TX 78210-5448
SAN ANTONIO TX 78285-06017 | '

”lll“llllllll”lll!ll‘lllll”l'l‘l"Ill)lléull"“lllllilli, }illl]!llllll,lill’ll”lllllll"!lllllll”llilul“"l”"llll
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FMG CONTRACTING 0O, 118

3401 S. Gevers, Suite 1 Telephone: (210) 334-4304
San Antonio, TX 78210 Fax: {210) 5334-1104
e-mail: figarcialdimsn.c
Project: Julia Yaies Semmes Branch Library Date: November 28, 2005
at Comanche Lookout Park
15066 Yudson Rd.

San Antonio, TX 78247

Owner: City of San Antonio
City Architect’s Office
P.O. Box 839966
San Antonio, TX 78283-3966

Pending Change Orders per Field Directives
FolloWing Itemns have been completed:

*) Relocate parking lot directional sign per Aubrey George. $67:.00

) Paint previously painted exposed fire line at All Purpose room from white io beige

per Jesse Fernandez. 3 125.00

> ) Install dead bolt at Door # 105 ( SCHB360/612) per Rich Walker. S 245.00
CEEVLE .>‘~Jl*--=-'{

1) Dnll granite tops witha 1 % “ holes (x4 ) per Rich Walker. 5 740.060

A T e b BN ?‘11. & G(’L’.-._.'—ﬂi—"fs

) Purchase and Install edging around mural ' i

;—/. TELT /'/,7(4,.'4\_ l—« lglﬁ-b—- &

+) Install vents at CPU stations

S il = i ,
AlLéns [EmTaLader $ w2

") Purchase and Insta door stOp at door # 112 ( stop #{s452/us10) S 75.00

'r'!(:"-;/ G & e L./ac

8 285400
g

iy ’
T f. . {i)

Y
iy
i

15% OH/Profit

Total ADD Change Order . 2.752.4¢0

T — —
LY —— A - 4 n'/
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3401 5. Gevery, Suite 1 ,
San Antonio, TX 78210

Telephone:

Fax: .
e-mail:

(210) 534-4504
(210) 534-1104

fmearciulfmsn.c

|
PROPOSAL REQUEST NO. 25

Project: Julia Yates Sernmes Branch Library

at ComancheLookout Park
15060 Judson Rd,
San Antonio,|TX 78247

Owner: City of San Antomo
City A-uhxtect s Office
P.O. Box 8.79966
San Antonio, TX 78283-3966

Date: November 28, 2005

Description:

Acchitectural licms

L. Provide two 9 x 10" double banded mechoshade, electroshade wmdow
treatmenl Lhermoveﬂ 3000 series mounted at 18’ A.F.F. in Meeting Room 12
Locatc 5 way switch in ficld with owner,

2. Provide horizontal louver blinds in Mesting Room 123 mounted at 9° AF.F..

Refer to Section 12512.

e
o
8

0

-
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|
' SERVICE SHADE SHOP
: 3613 5, GEVERS AVENUE
SAN ANTONIO, TEXAS 78210
TELEPHONE (210)533-5323 1-383-§33.5338 FAX (210)533-2677

BID SHEET SUBMITTAL
BUSINESS: MANUFACTURER-RETAILER OF CUSTOM WINDOW COVERINGS
|
PRESIDENT: LARRY J, YBARRA VICE PRESIDENT: AIDA J. YBARRA
FEDERAL ID # 74-2804358 STATE CORP.NUMBER: 1426320-00 TEXAS

TEXAS RESALE # 30119104401 CERTIFIED HUB, MBE, BY STATE OF TEXAS
MEUBERSHIPS: ABC, AGC, BXTX, HCA, WCAA GREATER CHAMBER OF COMMERCE

|
AUTHORIZED DISTRISUTOR: BALI/GRABER, HUNTER DOUGLAS, LEVOLOR, KIRSCH,
TURNILS, VIMCD SHADE] AND OTHER MAJOR WINDOW COVERING FABRICATORS.

SERVICE SHADE SHOP :PROVEDES THE FOLLOWING INSURANCE INCLUDED IN THE PRICE

OF THIS BID, |
GENERALLIABILITY $1,000,600./2,000,000.
AUTCMOBILE INSURANGE 51,000,000,
NON-OWNERS AUTOMOBILE $1,000,000.
WORKMAN'S COMPENSATION $1.060.000.
INLANDMARINE $75,000.

PROJECTTITLE: _ Myt Vem mS Lipsteny

DIVISION BID: 2 Feo
TYPEOFPRODUCT: _ | Koicgr skpser (Fozomizm=s)
NUMBER OF UNITS INGLUDED I B1D: > e ~EVECTLO S poes

BASE 8ID FURNISHED A?:\JD INSTALLED PRICE, EXCLUDING SALES TAX:
|

PRODUCT A __ o L2 = :
#RODUCT B: (W Mbnasirs OFf« Poor Shuds
BLTERNATE #__Managry 0fFne- (3D blirds "Rall 1" price: 5. 436.S0

I%li 12" price: s 185.00 >

l Abalk (4
PLEASE CALL JF YOU HAVE ANY QUESTIONS OR UNCERTAINTIES ON OUR BID,
THIS BID ‘r’r’IL;. BE HCNORED FOR 80 DA ¥S FROM BID DATE OPENING

|
,_; \ TODAY'S DATE: // /_3.0 /_Zoa ©
) *‘} é),i: 705/"30%'05- FINAe FEeTAlcaL ComptEF TS
g B-G W-?G:’J‘(S R Lhereove il 3000 sy fof\»\ds

NOU-38-2225 @2:15PM  Frx: ID: MG CONTRACTING PAGE: @21 R=93x

: . ) N -
rses IXI0 pRicE: 3 3350 oo &~ TREZ2S
LT

VAN
ALTERNATE # I { Firlowse Yoma Yo" Deor M sanls linds PRICE: 5_1, )71 . 00&PR¥LY




Cost Proposal as F«'Iollows:

1. mechoshade window treatment _ ’ $3,350.00
2. horizontal louver biind $1,171.00
3, monaaer'h bling €3 nache A & G215
4, electrt ?labor and materials T i ad
Total N 7]60-7"93
15% OH/Profi 310,44

Total ADD Changs Order  $3,743.37

Adrian E. Garcia
FMG Contracting Co.,LLC




FEIE CONTRRETING B4, LS

301 S, Gevers, Suite 1 Telephone: (210) 3344504
Sun Antonio, TX 78210 Fux: (210) 5334-1104
e-wmail: Lingnreinl Cemsa.c

PROPOSAL REQUEST NO. 19R

Project:  Julia Yales Semmces Branch fibrury Dalte: Ocraher 26, 2005

at Comanche Lookout Park
15060 Judson Rd.
Sun Antonio, TX 78247

Owaner: City of 8an Antonio
City Architect’s Office
P.O. Box 839960
San Aatonio, TX  78283-3966

Deseription:

Architectural Hems:

I, Install 3707 high black vinyl couted chain link fenee as shown on Atlachment
s.A'!

ltlem #1. install approx. 125 In fLof 3 fuot vinyl coated fence  $ 3,300.00

#2. delete approx. 320 In ft of 6 fcot galvanized fence (2,250.00)

Tolal
15% OH/Profht

Toral ADD Change Order

Adrtan E. Garciz
FMG Contracting Co..LLC

. _ [} -,-\ o
ATAL drem? L7




3404 8. Gevers, Suite 1 ‘Telephone: (210) 334-4504
San Antonio, TX 78210 Fax: (230) 534-1104
¢-mail; Tmgurcinl Gémsn.c

PROTOSAL REQUEST NO. Do not have PR # yet

Project: Juliaz Yates Semmes Branch Library -~ Date: Qctaber 51, 2005
at Comanche Lookout Park
15060 Judson Rd.

San Antonia, TX 78247

Owaner: City of San Antonio
City Architect’s Office
P.O. Box 839966
San Antonio, TX 78283-3966

Descriplion:

Elcclrical ltems:

1. Furnish and install (5) alternate Halo 12 lighting tracks and (21) rrack lighting
fixturs heads.

Furnish and install all conduit and cabling for new lighting circuit L3-8 [rom
pane! “LB",

Furnish and instal] (1) 120v 1-pole circuit breaker in panel “LB™ for new lighling
ciredit,

)

(N3]

Total | $5,432.00
15% QOverhead and Profil 814.80
Total ADD to Contract $6,246.80

Adrian E. Garcia
FMG Contracting Co..LLC

{ ir
f '\'T(/AC.M AT [

e




¥ Performance Electrical Services, Inc.

1001 N, FLORES 2103 212-4488 Tel
SAN ANTONIO, TEXAS 78212 (210) 212.£68] Fax

ELECTRICAL CHANGE ORDER
PROPOSAL

DATE: 1072805
TIME: 3:15PM
NUNMBER QF SHEETS INCLUDING THIS SHEET: |

TO: FMG Contracting Co., LLC
ATTENTION: Adrisn Garcia
FAX NUMBER: (210)534-1104

FROM: Fred San Miguel
RE: New Julia Yates Semmes Library, City of San Antcnio

REMARKS:

Adrian,

Please sign below to acknowledge accaptance of the additional work to be ¢ompletad by our alectricians ag
described below,

Our seope of work includes, but is not lmlted to:

i} Furnish and instell (5) alternate Haio {2’ lighting tracks and (21) track lighting fixture heads

2) Furnish and install all conduit and cabling for new lignting circuit LB-8 from panel “LB"

3) Fumish and instal! (1) 120v 1-pols circuit breaker in pane! “LB” for new llghting circuit

TOTAL: $5432.06

200

Performanss Elecirica) Services, Ine, PMG Contracting Co,, LLC
Fred San Miguel Adrian Gargia

*THIS QUOTE 18 GOOD FOR THIRTY DAYS*

oy
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-REC~-B9-2985 12:63 FrOM:FMG CONTRACTING

Froms PERFORMANGE "ELE0TRIC

VYA RO TR LD

2185341104

2125381

1003 X, Fleras
San Aatomio, Temur 78915
' G0 212 - 4483 Tal
(0 212 - 33 Fax

TIETIEIT49

T
st A

Porformanoe Tlsotrinal Servioss, Inc,

Leeemben £, 2003

" FMG CONTRACTING CO LLE

340} 8 Qoyem Subes |
Sm Antonio T 787210

Refiranze: Julla Yanes Samnies Brann) Libeary

Subjegt:  Cliatige Oreter for addfifenal devices requeated oy the Fire Dpartant,

To swher It may conczrm;

T Zllowing zhangs orde Iz for 4 sdditiestel 3moke deterior requested by the Fire marshs)
To sccurz 2 Cof © from thio clty 0% Sun Antonlo, The breakdows is as follows,

Matazial - 2 295,00
Esuipment coar & z00.00
Pomit and pirn subo it} 245,00
Jabor "5 995,00 ,
OH. 5 3345 F s oze &
Taial 3 297715 - \F [ (230, 57)
T e $ 72,93 7>
L, T A 2,13, 72

1 yen hive s quastions or comments corteet omr offlae,

Tannk Tou,

MkhutJMgangz?,'h
P A

Presiglens;

PAGE

P23
124087205 09:27 #042 P.0DT/002

. o ' I N N — . . ', v-'
CECBEF-2205 OF: RoaM FRM:SLE56a] ID1RME CONTAPCTING PRGE:GE) S=san
R . - -r’_ .
'/f \('7(’ ALat A EAT) ;,f




iy Performance Blectrical Services, Ine.
1U01 N. Flores

San Antonio, Tazas 78212
(Z10) 212 - 4485 Tel

10 212 . 6851 Faz
Novermber 25, 2003
| FMG CONTRACTING CG LLC
3401 S Gevars Suite # |
San Antotio TX 78210

. Refermpes: Julia Yates Semmes Branch Librasy
" Subjest:  Request for infarnation

To whota it may concarn;

This letter Is to request information for the folleiag items.
The first issue g to the insiallation of the water cecovery system, Performanca Electric
Supplied power to the cotrroller as indicated on the dtawings. The remaining portion of woek is to
Iostali the floar and misc, jtems. Wa ne2d 2 change order and inseructions to complete this
Process, : :
The other issue i3 to suppiy power fora sump pinp below the flosr. The efectrical drawings
Do not show cirenits or mezns of installation, Pleass forvard the proper information,
if you feel wa are in error pieass formard such concarns.

Fdegsd,
Dizase Me& mis
T (282808  Terraiy
@ e, wilH K

Michaelm/%li % - Pt 9}2@? bl s
DR N L . , \ ~—-
Ao Wt Ere [afle Teong.

I you bave any questions vr corumerts comast Sur ofRce.

Simcoraly

CORY

AN

,»’N“A LU ME T é
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Performance Electrical Services, Ino.

1001, Floras

San dntonjo, Texas 78212
(22100 212 - 4485 Tl
{210} 212 - 5681 Fax

Dezstnber 28,2005 |
FMG CONTRACTING cOLLS
3401 3 Gsvera Sulte 21

San Antonio TX 78210

Refarnce: Juila Yotes Semmes Branch Library
Suoject:  Cogt Proposal for stimp puips

To whom It mry eocesrn; .
The cost proposal aubwitted is for the sxtra instalintion fac the sump pumps.

Matzial 5 9700
Labor ' & 33500 .
CH - § 6500
Total : 8 497.00

I you have any questions or comments contact aur office,

Thank You,

Michael Martinez

Prestdsnt

CFN-LB-ZEIE. LENLEPY Fav: 2125651 ID:FMG CONTRACTING PRER! BUZ. | R=SEN

ATracu e ros e




Performances Blestrical Sapvines, Ina.

1001 M. Flores

San Antonlo, Texas 73212
(10 212 ~ 4425 Tel
(210) 2132 - 5631 Fax

Japuvary 20/2006

FMG CONTRACTING CG LLL
2401 S Gevers Juite 4 |
3an Antenio TX 73210

. Referencs: Julia Yates Library
' Subject:  Basponge to the request lo justify the change orders semt 1/19/06

0 whom it mgy caneetn;
This letter 15 to axplai the reason or intent for the changz order sent to MG Conrmsciing

On [/19/06. The landsespe contractor is requesting the puinp to ba 230 volts single phass. The
Plans indicate the power lo'came for & 480 valt pangl ot 3 phase. The conrseior also azeds ~vo
20 smp aingha plma cireuits for the contraller GOX and e raip bird coshaation, Therz 2 2 tetal
OF thtoe powar sgurees o e —uuphed to the acsr indlentad on tha plsas,

ivlors conduit and wirs hag fo ba run {0 maks the systam work. Also a guclc boss: kangionrer
Flas to be inctallad to supply thie pump with the 240 vois needed 1 fun propesty. Currertiy the
Voltage available Is 208 volts-zingle phase.

The change order for e sump pUmEs in 1 the mechanical roams is to run fhe conduft and wir
From on side of tha mechanizal roont 10 the other, The controller was moved bacause 2f the
Lack af avaiinbls wa)l space for the zontroller.

friaerce is amy otiier questiohs er commerits pleass coniget onr sffice,

Thank Yau, .

Micheel Martnes
President

//Qé"/@

//< TTALA Mz CH

-\,
1
m
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Performance Bisairical Services, Ino, o
001 N, Florss

San Antenle, Taxas 78212
(210 B1G - 4435 T2l
C216) 213 - 8831 Fax-

Jaruwrary 19,2006

FML CONTRACTING CC LLC
3401 S Gnvers Sudte 2 1
Snn‘Amanio TX 78210

. J .
) : Refsrence: julla Yates Serrmzs Branch Libezry
Subjest:  Changz Order £z the min Sird ss=zm and pumps for yrater teaks

T'o Whem it may concam:

Tihis changs omler s for e udded cirenis Sr the sonmralien,

Magerial 3 629.00
Laker § 1025.00
CH : 3 243,00

Total $ 190200

If yeu have any questions or 2omments conless our afFee.

Thank “on, :

tighias! Martinez

Presideat
A

AT 5~

( .
ATrace 41en

(A o
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